



# Committee Report

<b>To:</b>	Warden McQueen and Members of Grey County Council
<b>Committee Date:</b>	April 9, 2020
<b>Subject / Report No:</b>	TR-CW-10-20
<b>Title:</b>	Award of RFT-TS-04-20 Grey Road 29 Rehabilitation
<b>Prepared by:</b>	Matt Marck, Engineering Manager Sharon Melville, Buyer
<b>Reviewed by:</b>	Pat Hoy, Director of Transportation Services
<b>Lower Tier(s) Affected:</b>	Township of Chatsworth
<b>Status:</b>	Recommendation adopted by Committee as presented per Resolution CW75-20; Endorsed by County Council April 23, 2020 per Resolution CC45-20;

## Recommendation

1. That Report TR-CW-10-20 containing the tender results for RFT-TS-04-20 Grey Road 29 Rehabilitation be received; and
2. That the E.C. King Contracting be awarded the Tender for a total amount of \$1,295,186.00, excluding HST.

## Executive Summary

The limits of the project are from Grey Road 40, northerly to the Holland-Sydenham Townline; a total length of 3.4 kilometers. This project includes the following:

- Guiderail upgrades and replacements;
- Storm sewer and curb and gutter replacement/upgrade;
- 3.25 metre lanes with 0.75 metre to 1.25 metre paved shoulders;
- Pulverize and pave rehabilitation;
- The roadway will be open to traffic with intermittent alternating lane closures;
- The anticipated project window falls between June 22, 2020 and August 28, 2020

It is recommended to award RFT-TS-04-20 to E.C. King Contracting for the bid amount of \$1,295,186.00, excluding taxes.

## Background and Discussion

The Tender was posted on the Grey County website from February 27, 2020 until March 19, 2020. The bids received are shown below:

### *RFT-TS-04-20 Tender Results*

Number	Name of Bidder	Bid Amount (excluding taxes)
1	Seeley and Arnill Construction	\$1,352,770.38
2	E.C. King Construction	\$1,295,186.00
3	Harold Sutherland Construction Ltd.	\$1,325,688.89

## Legal and Legislated Requirements

None.

## Financial and Resource Implications

### *Project Funding*

Item	Excluding HST	Net HST
Approved Project Budget	\$1,375,884.43	\$1,400,100.00
Tender Award Amount	\$1,295,186.00	\$1,317,981.27
Construction Contingency (10%)	\$129,518.60	\$131,798.13
Total Tender Projected Costs		\$1,449,779.40
Projected Deficit		\$49,679.40

The ten percent contingency is being applied to cover off fluctuations in the Asphalt Cement Index and any unforeseen issues that may need to be addressed on this project.

Staff recommends that the shortfall for this project be funded from any surplus realized from within the 2020 Capital construction budget, or if a surplus is not available, from the Federal Gas Tax Reserve.

## Relevant Consultation

- Internal
- External

## Appendices and Attachments

Site Location Map

# Site Location Map

