Committee Report
To:

Warden Halliday and Members of Grey County Council

Committee Date:

June 14, 2018

Subject / Report No:

TR-CW-33-18

Title:

Grey Road 15 Single Source Award

Prepared by:

Matt Marck, Engineering Manager
Sharon Melville, Buyer

Reviewed by:

Pat Hoy, Director of Transportation Services

Lower Tier(s) Affected:

City of Owen Sound

Status:

Recommendation adopted by Committee of the Whole as
presented as per Resolution CW159-18; Endorsed by County
Council on June 28, 2018.

Recommendation
1. That Report TR-CW-33-18 regarding 1.5 kilometres of design work on Grey Road
15 in the City of Owen Sound be received and that a single source contract for
Grey County’s portion is awarded to WSP Canada Inc. at an amount of $66,230.50,
excluding taxes.

Executive Summary
The City of Owen Sound is undertaking a project to install sanitary sewers and construct a
pump station on a 1.1 km portion of Grey Road 15, north of 3rd Ave. E. to north of 32nd St. E.
The contract to design and perform contract administration for this project was awarded to WSP
Canada Inc. by the City of Owen Sound in May of 2017. By extending the scope of WSP’s
design work 400m to the south and expanding the scope of the 1.1 km road section, Grey
County will complete the necessary planning for upgrading and urbanizing the road section to
replace a deteriorating driving surface and better accommodate future development, including a
proposed subdivision at the former RCA plant, to the southeast of 32nd Street East.

Background and Discussion
The original proposed design included limited reconstruction of 1.1 kilometres of Grey Road 15
from 400 metres north of 3rd Ave. East to 400 metres north of 32nd Street East to
accommodate the installation of new sanitary sewer and construction of the pumping station.
The road was proposed to be selectively cut for the sanitary installation.

TR-CW-33-18

June 14, 2018

In consultation with the County of Grey, the City of Owen Sound issued a change order to the
sanitary sewer design project on May 8, 2018. The parameters of the additional scope of work
under addendum to Owen Sound RFP-160.8 will fully urbanize the cross-section, which
includes the following:





3.5 metre wide vehicular travel lanes;
2-1.2 metre wide cycling lanes including appropriate signage;
Curb and gutter on both side of the road (OPSD 600.040) including storm sewer;
On the east side of the road, provision for a 1.5 metre concrete sidewalk and 4 metre
wide boulevard complete with street tree plantings.

The quote to complete the additional design work was $94,615.00. The estimate for Grey
County’s share of construction for this project is $2,200,000 and this amount will be proposed in
the 2019 capital budget. Grey County’s portion of the design work is $66,230.50, excluding
taxes, which equates to 3 percent of the total project budget, which Transportation Services
deems acceptable.
It is recommended that Grey County’s portion of the change order to the RFP be single sourced
to WSP Canada Inc. for the bid amount of $66,230.50, excluding taxes.

Legal and Legislated Requirements
None

Financial and Resource Implications
The funding chart below identifies the total tender costs.

Project Funding
Item

Excluding HST

Pre-Engineering Costs for Capital Projects, $316,000
is budgeted in 2018
Awarded Design Assignment Amount
Design Contingency (5%)
Total design Costs (total –Grey County)

Net HST
$316,000.00

$66,230.50

$67,396.15
$3,369.80
$70,765.95

A 5 percent design contingency was deemed reasonable and is slated to compensate for any
unforeseen additional design issues that may be discovered.
This project will be funded from the Pre-Engineering budget line item. This project was not
factored into the total budget cost for Pre-Engineering Costs when preparing the 2018 Budget.
Therefore, staff recommends that a shortfall for this project be funded from any surplus realized from
within the 2018 Capital Construction Budget, or if a surplus is not available, from the Federal Gas Tax
Reserve.
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Relevant Consultation
_X_ Internal
Finance and Transportation Departments
_X_ External
City of Owen Sound

Appendices and Attachments
Project Limits Map
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